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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 636 Date: 03-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 60

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the early AM to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Met with District 4 surveyors Robert Dolan and Paul Rogers at 8:30am regarding the SAS east end
scanning done prior to load transfer in District 4 office. The intent of this meeting is to discuss the
composite point cloud that Robbie has compiled and how to present the information to the TY-Lin
designers.

- Attended an informal meeting at 10:15am with Bahjat Dagher, Bill Casey, Hyat Tazir, and Paul Chou
regarding the east end surveys specifically related to the Hinge A pipe beams and sleeves in the SAS and
Skyway structures.

- Brought TY-Lin designers Paul Chou and Norm Quach to the District 4 office at 11:00am to discuss the
scanning data with District 4 surveyors Robert Dolan and Paul Rogers. The intent of this meeting was to
familiarize the TY-Lin designers with the scan composite point clouds compiled on the east end of the
bridge prior to load transfer.

- Worked on finalizing the scan data of the east end of the bridge with the District 4 surveyors prior to
handing over the final set of points to TY-Lin designer Paul Chou.

- Wrote an email to Alta Vista Solutions consultants to provide the coordinates that are applicable to the
centerlines of the Shear Key and Bearing bolt holes.
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